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Following is CH2M HIT.L's technical status report summary for the RCRA Corrective 
Action Project at Rhone-Poulenc's (RPI) Seattle Plant. This status report summarizes ac
tivities implemented and planned for this Corrective Action project and is intended to be 
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required 
in Consent Order No. 1091-11-20-3008(h). 

Progress Made This Reporting Period 

Task A2-Applicable Permits 

On February 7, 1994 RPI submitted a letter to U.S. EPA (Post) and Ecology (Llewelyn) 
concerning the identification of a NPDES permit writer for facility stormwater and 
remediation discharges. In response, Tom Post coordinated with Robert Warren of 
Ecology's Water Quality Program. Mr. Warren notified RPI and CH2M HILL his office 
will handle NPDES related issues for the Marginal Way Facility. 

On February 8, CH2M HILL (O'Flaherty) attended a workshop and public hearing 
sponsored by Ecology on the proposed 1994 NPDES wastewater discharge permit fees in 
Lacey, Washington. Ecology has proposed an annual fee of $47,141.00 (flat fee) for 
RCRA Corrective Action Sites .as a new permit category. On February 23, 1994 

1 



Monsanto Company 104(e) Response

Monsanto 2A000800

CH2M HILL prepared a draft letter for RPI to submit to Ecology objecting to this fee as 
an official public comment. 

On February 18, 1994 the Seattle Engineering Department sent a letter to RPI (Liu) 
identifying specific conditions be met regarding the discharge of groundwater into the 
city's sewer lines. A letter will be submitted to the city of Seattle indicating that RPI will 
not discharge groundwater from its facility to a city-owned maintenance hole. All site 
groundwater discharges are metered and are authorized by Metro. 

Task A3-Interim Measures 

The FRH250-SOS-TID automated skimmer manufactured by Clean Environment 
Equipment was delivered to the Marginal Way Facility on February 22, 1994. Ancillary 
equipment and supplies including a compressor are being acquired and installed for the 
skimmer. 

On February 14, CH2M HILL prepared an incineration cost estimate comparison for RPI 
for the LNAPL. ENSCO was contacted by CH2M HILL on February 25, 1994 and was 
told that they have been selected to dispose of the LNAPL. A waste profile application is 
being sent by ENSCO to CH2M HILL. 

Task A4-RFI Workplan 

On February 16, 1994 CH2M HILL distributed an updated RCRA Corrective schedule for 
the Marginal Way Facility. The revised schedule (Figure 3-2) and Table 2-2 were 
submitted to the recipients of the final RCRA Facility Investigation (RFI) W orkplan 
including the Tukwila Public Library and Foster Library located in Tukwila, Washington. 

Task AS-RFI Field Investigation 

The 3-week groundwater level monitoring program was extended for an additional week 
and was completed on February 21. An additional week was instituted to collect more 
water level and barometric pressure data to evaluate their interrelationship, if any. The 
four rounds of manual water level measurements were completed on February 4. 

Sampling soil from boreholes commenced on February 22. Area 7 was completed. The 
Hydropunch groundwater investigation started on February 28. 

The attached tables summarize the groundwater and soil sampled during the month of 
February. 

RFI analytical results are assembled by the laboratory in groups of up to 20 samples 
called sample delivery groups (SDGs). The first SDG analytical results were received 
from ETC by CH2M HILL on February 16, 1994 for 20 soil samples from ETC's SDG 
Number RPSOl (see attached Table). These samples are currently undergoing data 
validation and database entry by CH2M HILL. 
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Deliverables Submitted 

The January Progress Report was submitted to U.S. EPA on February 8, 1994. 

Revised RFI schedule and Table 2-2 were submitted to U.S. EPA and RFI Workplan 
recipients on February 16, 1994. 

A letter to U.S. EPA and Ecology requesting an official NPDES contact by RPI on 
February 7, 1994. 

Outstanding Issues 

On February 15, CH2M HILL was contacted by ETC about the presence of some high 
analytes (i.e., toluene and mineral oil) in some groundwater samples from Area A4 and 
their effect on the overall analyses. Due to high concentrations, the laboratory is not able 
to meet some of the quality control limits. The lab is following proper procedures per 
CLP procedures but some data may need to be qualified due to interferences from very 
high concentrations of some contaminants. When CH2M HILL receives the groundwater 
SDG, this information will be closely inspected. 

Activities Planned During Next Reporting Period 

Task A2-Applicable Permits 

U.S. EPA (Post), RPI (Liu), CH2M HILL (O'Flaherty), and Hays Consulting (Hays) will 
attend a meeting on March 1, 1994 convened at Ecology's offices in Olympia, 
Washington to discuss what will be needed in RPI' s NPDES permit application and how 
the fees for this permit will be levied. According to Ecology (Warren) a permit writer 
will be assigned to RPI for this project. 

Task A3-lnterim Measures 

The LNAPL recovery equipment installation will be completed and start-up operations 
will be initiated. 

Task AS-RFI Field Investigation 

A draft of the results of the literature search for arsenic and P AH contamination within 
the general vicinity of the facility (both groundwater and soils). 

Analytical data from the first round of groundwater and soils sampling will be validated 
by CH2M HILL as the data are received from ETC. 

The groundwater level monitoring data will be evaluated during March. 
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The hydropunch investigation and soil borehole sampling will be completed in March. 
Sediment samples will be collected on March 3 when the tides are most favorable for 
nearshore access. 

jelrhbne-plprogresslstat394.epa 
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